
 

 

 TECHNICAL STATUS REPORT 

Work Assignment Number:  SA Date: January 20, 2012 

TDD No.:  TO-01-11-08-0018 Reporting Period: December 1 through 31, 2011 

TDD Name:  Kokomo Dump Site - SA TDD Completion Date:  September 30, 2012 

EPA TDD/Task Manager: Shelly Lam Percent Work Completed (Hours): 74.5% 

TDD Manager:  TDD Type: CERCLA Fund Lead 

 
Distribution: Sam Chummar, US EPA START Project Officer 

Darlene McGary, US EPA START Contracting Officer  
  Raghu Nagam, START Program Manager 
 
 1. Progress Made This Reporting Period 
  

During this reporting period, START addressed OSC comments, updated the Draft Site Assessment 
Report and submitted it to the OSC.  
 
2. Problems Encountered and Resolved 
    
None. 
 
3. Deliverables Submitted 
 

 Deliverable Date Submitted 

Draft Site Assessment Report December 21, 2011 

November Monthly report December 20, 2011 
     
4. Activities Planned Next Reporting Period 
 
START will finalize the site assessment report and submit to EPA. 
  
5. Costs Incurred But Not Invoiced 
 
None 
 
6. Monthly Charges and Budget 
 
START has expended LOE hours and $ during the reporting period.  The cumulative 
expenditure through the reporting period invoiced is  LOE hours and $18,648.55.  The approved 
expenditure limit for the work assignment is 200 LOE hours and $20,000. 

 
 
 
 
 
 
 
 
 
 
  




